BULACAN STATE UNIIVERSITY
College of Information and Communications Technology
IT 211 -WEB SYSTEMS AND TECHNOLOGIES
FINAL STUDENT OUTPUT

4-WEEK TO-DO LIST & ACCOMPLISHMENT TRACKER (PER WEEK)

Group 7 / Job Listing Website

WEEK 1 - March 17 - 23, 2026

To be filled at start of week					To be updated by end of week		
TASK ID	TASK / ACTIVITY	ASSIGNED TO	START DATE	DUE DATE	STATUS	ACCOMPLISHMENT	REMARKS / ISSUES
1	Finalize project scope and core features	All Members	Mar 18	Mar 18			
2	Identify user roles and access levels	Aspiras, Maniego, Dollano	Mar 18	Mar 18			
3	List main pages and modules of the website	Aspiras & Maniego	Mar 18	Mar 19			
4	Map the overall system flow	All Members	Mar 18	Mar 19			
5	Design the initial database structure	Del Rosario & Dollano	Mar 19	Mar 21			
6	Set up project structure and shared files	Del Rosario & Dollano	Mar 19	Mar 21			
7	Start authentication module	Del Rosario & Dollano	Mar 19	Mar 22			
8	Start role-based access and redirects	Del Rosario & Dollano	Mar 19	Mar 22			
9	Prepare dashboard placeholders per role	Aspiras & Maniego	Mar 20	Mar 22			
10	Review Week 1 progress and adjust next steps	Aspiras & Maniego	Mar 22	Mar 23			

Main Goal: Planning and foundation

Expected Output: Project scope, user roles, and main pages are finalized. Database structure and project setup are prepared. Authentication and role-based access are started or working.

WEEK 2 - March 24 - 30, 2026

To be filled at start of week					To be updated by end of week		
TASK ID	TASK / ACTIVITY	ASSIGNED TO	START DATE	DUE DATE	STATUS	ACCOMPLISHMENT	REMARKS / ISSUES
1	Build or refine public website pages	Aspiras & Maniego	Mar 24	Mar 27			
2	Develop main layout and navigation	Aspiras & Maniego	Mar 24	Mar 27			
3	Start or continue Job Seeker profile module	Aspiras & Del Rosario	Mar 24	Mar 29			
4	Start or continue Employer or Company	Maniego & Del Rosario	Mar 24	Mar 29			

BULACAN STATE UNIIVERSITY
College of Information and Communications Technology
IT 211 -WEB SYSTEMS AND TECHNOLOGIES
FINAL STUDENT OUTPUT

To be filled at start of week					To be updated by end of week		
TASK ID	**TASK / ACTIVITY**	**ASSIGNED TO**	**START DATE**	**DUE DATE**	**STATUS**	**ACCOMPLISHMENT**	**REMARKS / ISSUES**
	profile module						
5	Add or improve resume upload feature	Del Rosario & Dollano	Mar 25	Mar 29			
6	Set up Company Admin and Recruiter structure	Maniego & Dollano	Mar 25	Mar 29			
7	Connect profile modules to database	Del Rosario & Dollano	Mar 25	Mar 29			
8	Improve dashboard content per role	Aspiras & Maniego	Mar 26	Mar 29			
9	Review public pages and profile integration	Aspiras & Maniego	Mar 29	Mar 30			
10	Adjust scope and priorities if needed	Aspiras & Dollano	Mar 29	Mar 30			

Main Goal: Public pages and user profiles

Expected Output: Public pages are visible. Job Seeker and Employer profile setup are working or in strong progress. Company structure and resume upload are started or functional.

WEEK 3 - March 31 - April 6, 2026

To be filled at start of week					To be updated by end of week		
TASK ID	**TASK / ACTIVITY**	**ASSIGNED TO**	**START DATE**	**DUE DATE**	**STATUS**	**ACCOMPLISHMENT**	**REMARKS / ISSUES**
1	Develop job posting module	Maniego & Del Rosario	Mar 31	Apr 3			
2	Develop job listing and job details connection	Aspiras & Dollano	Mar 31	Apr 3			
3	Add or refine search and filtering	Aspiras & Dollano	Apr 1	Apr 4			
4	Develop application module for Job Seekers	Aspiras & Del Rosario	Apr 1	Apr 4			
5	Start or continue saved or applied jobs features	Aspiras & Del Rosario	Apr 2	Apr 5			
6	Develop applicant viewing for Employers	Maniego & Dollano	Apr 2	Apr 5			
7	Add applicant status handling and review actions	Maniego & Del Rosario	Apr 2	Apr 5			
8	Connect Job Seeker and Employer actions across modules	Del Rosario & Dollano	Apr 3	Apr 6			
9	Test the main recruitment cycle	Aspiras, Maniego, Del Rosario	Apr 5	Apr 6			

BULACAN STATE UNIIVERSITY
College of Information and Communications Technology
IT 211 -WEB SYSTEMS AND TECHNOLOGIES
FINAL STUDENT OUTPUT

To be filled at start of week					To be updated by end of week		
TASK ID	**TASK / ACTIVITY**	**ASSIGNED TO**	**START DATE**	**DUE DATE**	**STATUS**	**ACCOMPLISHMENT**	**REMARKS / ISSUES**
10	Reassess missing core features before Week 4	Aspiras & Dollano	Apr 5	Apr 6			

Main Goal: Core job process

Expected Output: Core recruitment flow is working or nearly complete. Employers can post and manage jobs, Job Seekers can search, filter, and apply, and Employers can already review applicants.

WEEK 4 - April 7 - April 13, 2026

To be filled at start of week					To be updated by end of week		
TASK ID	**TASK / ACTIVITY**	**ASSIGNED TO**	**START DATE**	**DUE DATE**	**STATUS**	**ACCOMPLISHMENT**	**REMARKS / ISSUES**
1	Develop or finalize admin modules	Maniego & Del Rosario	Apr 7	Apr 10			
2	Add or refine notifications and updates	Del Rosario & Dollano	Apr 7	Apr 10			
3	Add or refine messaging or interview scheduling	Maniego & Del Rosario	Apr 7	Apr 10			
4	Build or improve reports or analytics	Maniego & Dollano	Apr 8	Apr 11			
5	Refine permissions and access control	Del Rosario & Dollano	Apr 8	Apr 11			
6	Improve UI consistency and responsiveness	Aspiras & Maniego	Apr 8	Apr 11			
7	Add validation, fixes, and error handling	Del Rosario & Dollano	Apr 9	Apr 12			
8	Perform full testing of main user flows	Aspiras & Dollano	Apr 10	Apr 12			
9	Prepare documentation and demo materials	Aspiras & Maniego	Apr 11	Apr 13			
10	Final review, polishing, and buffer for changes	All Members	Apr 12	Apr 13			

Main Goal: Completion and polishing

Expected Output: System is in complete form. Admin modules, key notifications or communication features, reports, testing, and final polishing are done or ready for presentation.